Deans Creek Precinct Structure Plan Timeline

August- Sept 2022	Ongoing	November- December 2022	Mid-2023	2023-2024	2024 - 2025	2025	2025 -2026
Project Commencement	Background & Scoping Studies	Pitching Sessions		Prepare PSP		Finalisation	Project Completion
Purpose Introduce project Seek consent for property access	Purpose • Understand technical constraints & opportunities	Purpose • Seek land- owner input into prepara- tion of the draft PSP	Purpose • Set the vision & purpose of the PSP • Establish the place-based plan	Purpose • Seek agency & Council endorsement of the draft PSP	Purpose • Seek Landowner & community feedback about the PSP & DCP	Purpose • Amend Colac Otway Planning Scheme to implement the PSP	Purpose • Land is developable for urban purposes
How Letters to landowners Website project page establishment	How • Engagement of consultants • Preparation of current conditions assessments	How Landowner Survey Information Session Pitching Sessions	How Vision & purpose workshop Co-design workshop Community consultation Design review	How Prepare DCP Agency review Council meeting to consider the draft PSP	How Exhibit plans Workshop Written feedback (formal submission) Planning Panel (where submissions unresolved)	How Respond to any changes recommended by Panel Submit the PSP & DCP to Minister for Planning for formal approval	How • Planning permit applications may be made for subdivision
Project Introduction	Background & Technical Reports	Opportunities and Constraints plan	PSP Vision & Purpose; Place-based plan	Draft PSP & DCP for authorisation & exhibition	Panel Report	Planning Scheme Amendment	Land is rezoned & developable

